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Ser 06CC.DG/0184
November 22, 2002

Mr. John Broderick
California Regional Water Quality Control Board
Santa Ana Region
3737MainStreet,Suite500
Riverside, CA 92501-3339

Dear Mr. Broderick:

Subject: FEDERAL FACILITIES AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-3
(SITE 16), MARINE CORPS AIR STATION (MCAS)EL TORO

This letter is written to request an extension to the MCAS El Toro Federal Facilities
Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit (OU) -3, Site
16, (Crash Crew Pit No. 2), requires a revised milestone deliverable date for the Draft Record of
Decision based on resolving Navy policy regarding implementation of land use controls.
Environmental Protection Agency (EPA) and Department of Defense (DoD) Headquarters level
personnel have conducted discussions on issues relating to oversight and enforcement of land
use controls over the past year. Discussions are currently being held with Navy headquarters to
ensure that the land use control language presented in the OU-3 Record of Decision is

...... consistent with current Navy policy. Enclosure (1) presents our FFA schedule with the revised
primary milestones included. This request will extend the deliverable date for the Draft Record
of Decision by three weeks, and is made pursuant to Section 9.2 (g) of the FFA.

From the time of the last schedule extension request (5 June 2002), significant progress has
- been made in the CERCLA process for Site 16. The actions that have been conducted have

been presented to the BCT at several meetings and telephone conferences. The actions and
discussions completed since the last extension request including the following:

13 Jun. 2002 - Held a conference call with the BCT to discuss comments-on the Draft Final
Feasibility Study for OU-3 Site 16

23 Jul. 2002 - Held a conference call with the BCT to address any remaining issues
regarding the Final Feasibility Study for OU-3 Site 16

9 Sep. 2002 - Submitted the Final Phase II Focused Feasibility Study Report, OU-3 Site 16,
Crash Crew Training Pit No. 2

17 Sep. 2002 - Published the Proposed Plan for OU-3 Site 16, Crash Crew Training Pit No. 2
for review by the public

25 Sep. 2002 - Conducted public meeting to discussed the proposed remedy of natural
attenuation and institutional controls for OU-3 Site 16

As illustrated above, we continue to make progress on Site 16 and keep the BCT members
involved in the process through frequent meetings. The Navy anticipates working closely with
the BCT through the upcoming review of the Record of Decision.
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The requested extension is necessary to account for the time required to coordinate with
Navy Headquarters regarding the policy for addressing land use controls in records of decision.
This activity is acceptable cause for an extension per the FFA, Section 9. The specific language
in the FFA for acceptable causes for delay include:

(3) Section 9.2 (g): Any other event or series of events mutually agreed to by the
Parties as constituting good cause.

Provided for your use is a detailed schedule of remaining steps provided as enclosure (2).
Based on the information provided, an extension of approximately three weeks is required for
the submittal of the Draft ROD (16 December 2002 vice 25 November 2002). We feel that by
addressing issues pertaining to land use controls prior to submittal of the Draft ROD, we will
avoid any confusion in the review of the document. Thank you in advance for your support.
Please call me at (619)532-0765 if you have any questions, or need additional information.

•
- - - - DEANGOULD

Base Realignment and Closure
Environmental Coordinator
By direction of the Commander

Enclosures: 1. Appendix A FFA Schedule of Submittals
2. Extended Schedule for Site 16

Copy to: (w/encl)
MS. Nicole MoutoL_x, U.S. EPA
Ms. Triss Chesney, California EPA
Mr. John Scandura, California EPA
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: APPENDIX A
MCAS E1 Toro Schedule

Current New Change in
OperableUnit (OU)-I: Site 18 Completion Dates Completion Dates Dates
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 9 Nov 93 No Change
Draft Remedial Investigation 30 Dec 94 No Change
Draft Interim Action Feasibility Study 15 Oct 95 No Change
Draft Final Interim Action Feasibility Study 9 Aug 96 No Change
*Agency Approval of Draft Final 11 Oct 96 No Change
*Response to Regulatory Draft Final Comments 15 Jan 98 No Change
Draft Proposed Plan 18 Dec 95 No Change
*re-Draft Proposed Plan 24 Nov 98 No Change
3rdDraft Proposed Plan 31 Mar 00 No Change

Draft Final Proposed Plan 11 Aug 00 No Change
Draft Record of Decision 09 Jan 02 No Change

OU-2A: Site 24 (Vadose Zone)
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
DraftRemedialInvestigation 20 Feb 96 NoChange
DraftFeasibilityStudy 9Aug 96 NoChange
Draft Proposed Plan t 1 Mar 97 No Change
Draft Record of Decision 1 Jul 97 No Change
DraftFinalRecordofDecision 24 Sep 97 No Change
Draft Remedial Design/Remedial Action Work Plan 6 Jan 98 No Change
Draft Final Remedial Design 11 Aug 98 No Change
Draft Construction Quality Assurance Plan 11 Aug 98 No Change .... • -
Draft Construction Quality Control Plan 11 Aug 98 No Change
DraftContingencyPlan 11Aug98 NoChange
DraftProjectCloseoutReport 22 Apr 02 No Change

OU-2A:Site24(Groundwater)
PhaseI TechMemo 7May93 NoChange
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Feb 96 No Change - : _.
Draft Feasibility Study 9 Aug 96 No Change
DraftFinalFeasibilityStudy 5Dec 97 No Change
*Agency Approval of Draft Final 23 Mar 98 No Change
DraftProposedPlan 24Nov98 NoChange
2ndDraftProposedPlan 31Mar 00 NoChange
DraftFinalProposedPlan 11Aug00 NoChange
Draft Record of Decision 09 Jan 02 No Change

OU-2B: Sites 2 & 17
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
StartPhaseIIFieldWork 20Jul 95 NoChange
Draft Remedial Investigation 20 Mar 96 No Change
Draft Final Remedial Investigation 6 Sep 96 No Change
Draft Feasibility Study 6 Sep 96 No Change
Draft Final Feasibility Study 18 Mar 97 No Change
DraftProposedPlan 18Sep 97 NoChange

Page1of2 Encl.(1)
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APPENDIXA "
MCAS E1 Toro Schedule

Current New Change in
OU,2B: Sites 2 & 17 (continued) Completion Dates Completion Dates Dates
DraftFinalProposedPlan 28 Jan 98 NoChange
DraftRecordofDecision 4Nov98 NoChange
DraftFinalRecordof Decision 17Jun 99 No Change

OU-2C: Sites 3 & 5
PhaseITechMemo 7May93 NoChange
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
DraftRemedialInvestigation 20Apr96 NoChange
Draft Final Remedial Investigation 8 Oct 96 No Change
Draft Feasibility Study 8 Oct 96 No Change
Draft Final Feasibility Study 13 Feb 97 No Change
Draft Proposed Plan 18 Sep 97 No Change
DraftFinalProposedPlan 28 Jan 98 NoChange
Draft Record of Decision 15 Mar 99 No Change
Revised Draft Record of Decision 14 Nov 02 19 Aug 03 +9 Months**

OU-3: Sites 4, 6, 9, 10, 13, 15, I9, 20, 21 & 22 and OU-2A: Site 25
Draft Remedial Investigation 20 Nov 96 No Change
Draft Feasibility Study 20 Mar 97 N/A
DraftProposedPlan 15Apt 97 NoChange
DraftRecordofDecision 21Aug97 NoChange

OU-3: Sites 8, 11, & 12
DraftRemedialInvestigation(includedsite 16) .. 20 Nov 96 N0.Change" . _
DraftFeasibilityStudy(FS) 10 Jul 97 No Change
DraftFinalFeasibilityStudy 13Jan 98 No Change
*Agency Approval of Draft Final 22 Jun 98 No Change
DraftProposedPlan 28Jul 98 NoChange
DraftFinalProposedPlan 17Mar99 No Change
DraftRecordofDecision 7Jun99 No Change

OU-3: Sites 7 & 14
Draft Remedial Investigation 7 Sep 99 No Change
Draft Feasibility Study N/A No Change
DraftProposedPlan 9Mar00 NoChange
Draft Record of Decision 22 Nov 00 No Change

OU-3: Site 16
Draft Remedial Investigation 20 Nov 96 No Change
DraftFeasibilityStudy 18Feb00 NoChange
Draft Proposed Plan 23 May 01 No Change
Draft Record of Decision 25 Nov 02 16 Dec 02 + 3 weeks

OU-3: Site 1
Draft Remedial Investigation 19 Feb 03 No Change
DraftFeasibilityStudy 06Dec03 NoChange
DraftProposedPlan 18Mar04 NoChange
DraftRecordof Decision 25 Aug04 NoChange
This schedule reflects current/proposed FFA milestones.
* Not an enforceable FFA deliverable

**This extension request still pending with BCT

Page2 of 2 Encl. (1)



PROPOSED SCHEDULE FOR FS/PP/ROD AT SI"TE 16

Activity Start Date Completion
Date

1. Issue Vadose Confirmation Sampling DQOs for Agency Review 11/28/01 12/12/01
2. Incorporate Agency Comments 12/13/01 12/18/01
3. Meeting with Agencies to Finalize DQOs 12/19/01
4. Issue Final DQOs 01/16/02
5. Conduct Vadose Confirmation Sampling 01/31/02 01/31/02
6. Incorporate DFFS Comments/Prepare Final FS 02/01/02 07/02/02
7. SWDIV Review of Final FS (1 week) 07/03/02 07/10/01
8. Incorporate SWDIV Comments/Prepare Final FS 07/10/02 07/19/02
9. Issue Final FS to SWDIV/Agency 07/19/02
10. Prepare AR Index 06/18/01 08/23/01
11. Issue Draft PP to BCT 06/18/01
12. BCT-regulator review of Draft PP (60 days) 06/19/01 09/17/01
13. Work on FS 09/18/01 06/27/02
14. Inq0rp. reg. Comments and new FS info/data 06/28/02 07/11/02
15. Issue pre-Draft Final PP to SWDIV 07/11/02
16. SWDIV Review of PP 07/12/02 07/18/02
17. Incorp, SWDIV comments (1 week) 07/19/02 07/25/02
18. Issue Draft Final PP to BCT 07/25/02
19. Regulator review of Draft Final PP (30 days) 07/26/02 08/26/02
20. Incorp. reg. Cmts (8 work days) 08/27/02 09/06/02
21. Issue Final PP for SWDIV app, 09/06/02
22. Receive Approval/Print Proposed Plan/Mail 09/09/02 09/16/02
23. Public Comment Period (minimum 30 days) 09/17/02 10/17/02
24. Public Meeting (held mid-point of comment period) 09/25/02
25, Prepare Draft ROD 07/19/02 09/30/02
26, Issue to SWDiV for Over-the-Shoulder review 09/30/02
27. SWDIV Review (5 weeks) 09/30/02 11/04/02
28. Update AR index 04/30/01 11/04/02
29. Revise Draft ROD per SWDIV cmts (3 weeks) 11/05/02 11/25/02
30. Issue Draft ROD to BCT 12/16/02
31. Prepare Responsiveness Summary (2 weeks) 10/28/02 11/13/02
32. Issue RS to SWDIV for over-the-shoulder rvw 11/13/02
33. SWDIV review of RS (4 weeks) 11/13/02 12/09/02
34. Revise RS per SWDIV comments (1 week) 12/09/02 12/16/02
35. Issue Draft RS - ....... 12/16/02-
36. Agency Review of Draft ROD and RS (8 weeks) 12/17/02 02/20/03
37. Incorporate agency cmts on ROD/RS (4 weeks) 02/21/03 03/21/03
38. Issue Draft Final ROD to SWDIV for review 03/21/03
39. SVVDIV review (2 weeks) 03/24/03 04/04/03
40. Incorporate SWDIV comments (2 weeks) 04/07/03 04/18/03
41, Issue Draft Final ROD to regulatory agencies 04/18/03
42. Provide Post ROD support 04/18/03 05/19/03
43. Assume ROD signed 05/19/03
44, Prepare and issue public notice (2 weeks after ROD signed) 05/19/03 05/30/03

11/21/2002, 3:29 PM, l c:_documents and settingsllilleynj_local settingsltemporary internet files_oUc61schedule 11-22-02.doc

encl. (2)
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Blind copy to:
Marge, USMC BRAC
06CC.DG
06CC.CA
06CC.MS
3EN.WS
Marine Corps Team Outgoing File
Marine Corps Team Site 16 FFA File
05G.DS

Read file
Serial file

Writer: M. Smits, Code 06CC.MS, 2-0793
Typist: N. Lilley, 06BU.NL, 11/21f02

e-maillRODExtNov02-Stl 6-1trdraft.doc
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Ms. Triss Chesney
Department of Toxic Substance Control
Southern California Office of Military Facilities
5796 Corporate Avenue
Cypress, CA 90630

Dear Ms. Chesney:

Subject: FEDERAL FACILITIES AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-3
(SITE 16), MARINE CORPS AIR STATION (MCAS) EL TORO

This letter is written to request an extension to the MCAS El Toro Federal Facilities
Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit (OU) -3, Site
16, (Crash Crew Pit No, 2), requires a revised milestone deliverable date for the Draft Record of
Decision based on resolving Navy policy regarding implementation of land use controls.
Environmental Protection Agency (EPA) and Department of Defense (DoD) Headquarters level
personnel have conducted discussions on issues relating to oversight and enforcement of land
use controls over the past year. Discussions are currently being held with Navy headquarters to
ensure that the land use control language presented in the OU-3 Record of Decision is
consistent with current Navy policy. Enclosure (1) presents our FFA schedule with the revised - -
primary milestones included. This request will extend the deliverable date for the Draft Record
of Decision by three weeks, and is made pursuant to Section 9.2 (g) of the FFA.

' From the time of the last schedule extension request (5 June 2002), significant progress has
been made in the CERCLA process for Site 16. The actions that have been conducted have -
been presented to the BCT at several meetings and telephone conferences. The actions and
discussions completed since the last extension request including the following'

13 Jun. 2002 - Held a conference call-with the BCT to discuss comments on the Draft Final - "
Feasibility Study for OU-3 Site 16

23 Jul. 2002 - Held a conference call with the BCT to address any remaining issues
regarding the Final Feasibility Study for OU-3 Site 16

9 Sep. 2002 - Submitted the Final Phase II Focused Feasibility Study Report, OU-3 Site 16,
Crash Crew Training Pit No. 2

17 Sep. 2002 - Published the Proposed Plan for OU-3 Site 16, Crash Crew Training Pit No. 2
for review by the public

25 Sep. 2002 - Conducted public meeting to discussed the proposed remedy of natural
attenuation and institutional controls for OU-3 Site 16

As illustrated above, we continue to make progress on Site 16 and keep the BCT members
involved in the process through frequent meetings. The Navy anticipates working closely with
the BCT through the upcoming review of the Record of Decision.
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The requested extension is necessary to account for the time required to coordinate with
Navy Headquarters regarding the policy for addressing land use controls in records of decision.
This activity is acceptable cause for an extension per the FFA, Section 9. The specific language
in the FFA for acceptable causes for delay include:

(2) Section 9.2 (g): Any other event or series of events mutually agreed to by the
Parties as constituting good cause.

Provided for your use is a detailed schedule of remaining steps provided as enclosure (2).
Based on the information provided, an extension of approximately three weeks is required for
the submittal of the Draft ROD (16 December 2002 vice 25 November 2002). We feel that by
addressing issues pertaining to land use controls prior to submittal of the Draft ROD, we will
avoid any confusion in the review of the document. Thank you in advance for your support.
Please call me at (619)532,0765 if you have any questions, or need additional information.

f-'_,S!ncerely, _

-. - DEAN GOULD....
Base Realignment and Closure
Environmental Coordinator
By direction of the Commander

Enclosures: 1. Appendix A FFA Schedule of Submittals -
2. Extended Schedule for Site 16

Copy to: (w/encl)
- Mr. John Scandura, California EPA

Mr. John Broderick, RWQCB
Ms. Moutoux, U.S. EPA
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APPENDIX A
MCAS E1 Toro Schedule

Current New Change in
Operable Unit (OU)-I" Site 18 Completion Dates Completion Dates Dates
PhaseI TechMemo 7May93 NoChange
DraftPhaseII WorkPlan 9Nov93 NoChange
Draft Remedial Investigation 30 Dec 94 No Change
Draft Interim Action Feasibility Study 15 Oct 95 No Change
Draft Final Interim Action Feasibility Study 9 Aug 96 No Change
*Agency Approval of Draft Final I 1 Oct 96 No Change
*Response to Regulatory Draft Final Comments 15 Jan 98 No Change
DraftProposedPlan 18Dec95 NoChange
*re-DraftProposedPlan 24 Nov98 NoChange
3 rdDraft Proposed Plan 31 Mar 00 No Change
Draft Final Proposed Plan 11 Aug 00 No Change
Draft Record of Decision 09 Jan 02 No Change

OU-2A: Site 24 (Vadose Zone)
PhaseI TechMemo 7May93 NoChange
DraftPhaseII WorkPlan 20 Mar95 NoChange
StartPhaseIIFieldWork 20 Jul 95 NoChange
DraftRemedialInvestigation 20 Feb 96 NoChange
Draft Feasibility Study 9 Aug 96 No Change
Draft Proposed Plan 11 Mar 97 No Change
DraftRecordofDecision 1 Jul 97 NoChange
DraftFinalRecordof Decision 24 Sep 97 No Change
Draft Remedial Design/Remedial Action Work Plan 6 Jan 98 No Change
DraftFinalRemedialDesign 11Aug98 NoChange
DraftConstructionQualityAssurancePlan -11 Aug 98,- No Change " -
Draft ConstructionQuality Control Plan 11 Aug 98 No Change
Draft Contingency Plan 11 Aug 98 No Change
DraftProjectCloseoutReport 22 Apr 02 No Change

OU-2A: Site 24 (Groundwater)
PhaseI TechMemo - 7 May93 NoChange
Draft Phase II Work Plan 20 Mar 95 No Change
StartPhaseIIFieldWork 20 Jul 95 NoChange
Draft Remedial Investigation 20 Feb 96 No Change
Draft Feasibility Study 9 Aug 96 No Change
DraftFinalFeasibilityStudy 5 Dec 97 NoChange
*Agency Approval of Draft Final 23 Mar 98 No Change
Draft Proposed Plan 24 Nov 98 No Change
2ndDraftProposedPlan 31 Mar 00 NoChange
DraftFinalProposedPlan 11Aug00 NoChange
Draft Record of Decision 09 Jan 02 No Change

OU-2B: Sites 2 & 17
PhaseI TechMemo 7 May93 NoChange
DraftPhaseIIWorkPlan 20 Mar95 NoChange
Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Mar 96 No Change
DraftFinalRemedialInvestigation 6 Sep 96 No Change
Draft Feasibility Study 6 Sep 96 No Change
Draft Final Feasibility Study 18 Mar 97 No Change
DraftProposedPlan 18Sep 97 NoChange

PageIof2 Encl.(1)
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APPENDIX A
MCAS E1 Toro Schedule

Current New Change in
OU-2B: Sites 2 & 17 (continued) Completion Dates Completion Dates Dates
Draft Final Proposed Plan 28 Jan 98 No Change
Draft Record of Decision 4 Nov 98 No Change
Draft Final Record of Decision 17 Jun 99 No Change

OU-2C: Sites 3 & 5
PhaseI TechMemo 7May93 NoChange
Draft Phase II Work Plan 20 Mar 95 No Change
StartPhaseIIFieldWork 20 Jul 95 NoChange
DraftRemedialInvestigation 20Apt96 NoChange
Draft Final Remedial Investigation 8 Oct 96 No Change
Draft Feasibility Study 8 Oct 96 No Change
DraftFinalFeasibilityStudy 13Feb 97 NoChange
DraftProposedPlan 18Sep 97 NoChange
DraftFinalProposedPlan 28 Jan 98 No Change
DraftRecordofDecision 15Mar99 No Change
Revised Draft Record of Decision 14 Nov 02 19 Aug 03 +9 Months**

OU-3: Sites 4, 6, 9, 10, 13, 15, 19, 20, 21 & 22 and OU-2A: Site 25
DraftRemedialInvestigation 20Nov96 No Change
Draft Feasibility Study 20 Mar 97 N/A
DraftProposedPlan 15Apr 97 NoChange
DraftRecordofDecision 21 Aug97 NoChange

OU-3: Sites 8, 11, & 12
Draft Remedial Investigation (included Site 16) . .. 20 Nov 96 ._ _No,Change.. _ . .
DraftFeasibilityStudy(FS) 10 Jul 97 NoChange
DraftFinalFeasibilityStudy 13Jan 98 NoChange
*AgencyApprovalof DraftFinal 22Jun 98 No Change
DraftProposedPlan 28Jul 98 NoChange
Draft Final Proposed Plan 17 Mar 99 No Change
Draft Record of Decision 7 Jun 99 No Change -

OU-3: Sites 7 & 14
DraftRemedialInvestigation 7 Sep 99 No Change
Draft Feasibility Study N/A No Change - =_ -
DraftProposedPlan 9 Mar00 NoChange

•DraftRecordofDecision 22Nov00 NoChange

OU-3: Site 16
Draft Remedial Investigation 20 Nov 96 No Change
DraftFeasibilityStudy 18Feb00 NoChange
DraftProposedPlan 23May01 NoChange
Draft Record of Decision 25 Nov 02 16 Dee 02 + 3 weeks

OU-3: Site 1
DraftRemedialInvestigation • 19Feb03 No Change
DraftFeasibilityStudy 06Dec03 No Change
Draft Proposed Plan 18 Mar 04 No Change
DraftRecordofDecision 25Aug04 NoChange
This schedule reflects current/proposed FFA milestones.
* Not an enforceable FFA deliverable

**This extension request still pending with BCT

Page2of2 Encl.(1)



PROPOSED SCHEDULE FOR FS/PP/ROD AT SITE 16

Activity Start Date Completion
Date

1. Issue Vadose Confirmation Sampling DQOs for Agency Review 11/28/01 12/12/01
2. Incorporate Agency Comments 12/13/01 12/18/01
3. Meeting with Agencies to Finalize DQOs 12/19/01
4. Issue Final DQOs 01/16/02
5. Conduct Vadose Confirmation Sampling 01/31/02 01/31/02
6. Incorporate DFFS Comments/Prepare Final FS 02/01/02 07/02/02
7. SWDIV Review of Final FS (1 week) 07/03/02 07/10/01
8. Incorporate SWDIV Comments/Prepare Final FS 07/10/02 07/19/02
9, Issue Final FS to SWDIV/Agency 07/19/02
10. Prepare AR Index 06/18/01 08/23/01
11. Issue Draft PP to BCT 06/18/01
12. BCT-regulator review of Draft PP (60 days) 06/19/01 09/17/01
13. Work on FS 09/18/01 06/27/02
14. Inq0rP. reg. Comments and new FS info/data 06/28/02 07/11/02
15. Issue pre-Draft Final PP to SWDIV 07/11/02
16. SWDIV Review of PP 07/12/02 07/18/02
17. Incorp. SWDIV comments (1 week) 07/19/02 07/25/02
18. Issue Draft Final PPto BCT 07/25/02
19. Regulator review of Draft Final PP (30 days) 07/26/02 08/26/02
20. Incorp. reg. Cmts (8 work days) 08/27/02 09/06/02
21. Issue Final PPfor SWDIV app. 09/06/02
22. Receive Approval/Print Proposed Plan/Mail 09/09/02 09/16/02
23. Public Comment Period (minimum 30 days) 09/17/02 10/17/02
24, Public Meeting (held mid-point of comment period) 09/25/02
25. Prepare Draft ROD 07/19/02 09/30/02
26. Issue to SW-DiV for 0ver-the-Shoulder review 09/30/02
27. SWDIV Review (5 weeks) 09/30/02 11/04/02
28, Update AR index 04/30/01 11/04/02
29. Revise Draft ROD per SWDIV cmts (3 weeks) 11/05/02 11/25/02
30. Issue Draft ROD to BCT 12/16/02
31. Prepare Responsiveness Summary (2 weeks) 10/28/02 11/13/02
32. Issue RS to SWDIV for over-the-shoulder rvw 11/13/02
33. SWDIV review of RS (4 weeks) 11/13/02 12/09/02
34. Revise RS per SWDIV comments (1 week) 12/09/02 12/16/02
35, Issue Draft RS - ..... 12/16/02-
36. Agency Review of Draft ROD and RS (8 weeks) 12/17/02 02/20/03
37. Incorporate agency cmts on ROD/RS (4 weeks) 02/21/03 03/21/03
38. Issue Draft Final ROD to SWDIV for review 03/21/03
39. SWDIV review (2 weeks) 03/24/03 04/04/03
40. Incorporate SWDIV comments (2 weeks) 04/07/03 04/18/03
41. Issue Draft Final ROD to regulatory agencies 04/18/03
42. Provide Post ROD support 04/18/03 05/19/03
43, Assume ROD signed 05/19/03
44, Prepare and issue public notice (2 weeks after ROD signed) 05/19/03 05/30/03

11/21/2002, 3:29 PM, l c:ldocuments and settingsllilleynjllocal settings_temporary internet filesIolk6_schedule 11-22-02,doc

enel. (2)
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3EN.WS
Marine Corps Team Outgoing File
Marine Corps Team Site 16 FFA File
05G.DS

Read file
Serial file

Writer: M. Smits, Code 06CC.MS, 2-0793
Typist: N. Lilley, 06BU.NL, 11/21/02

e-mail/RODExtNov02-St16-1trdraft.doc
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Ms. Nicole Moutoux
U.S. Environmental Protection Agency
Region IX, (SFD 8-2)
Hazardous Waste Management Division
75 Hawthorne Street
San Francisco, CA 94105-3901

Dear Ms. Moutoux:

Subject: FEDERAL FACILITIES AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-3
(SITE 16), MARINE CORPS AIR STATION (MCAS) EL TORO

This letter is written to request an extension to the MCAS El Toro Federal Facilities
Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit (OU) -3, Site
16, (Crash Crew Pit No. 2), requires a revised milestone deliverable date for the Draft Record of
Decision based on resolving Navy policy regarding implementation of land use controls.
Environmental Protection Agency (EPA) and Department of Defense (DoD) Headquarters level
personnel have conducted discussions on issues relating to oversight and enforcement of land
use controls over the past year. Discussions are currently being held with Navy headquarters to
ensure that the tand-use conti_ol language presented in the OU-3 Record of Decision is
consistent with current Navy policy. Enclosure (1) presents our FFA schedule with the revised
primary milestones included. This request will extend the deliverable date for the Draft Record
of Decision by three weeks, and is made pursuant to Section 9.2 (g) of the FFA.

From the time of the last schedule extension request (5 June 2002), significant progress has-
been made in the CERCLA process for Site 16. The actions that have been conducted have
been presented to the BCT at several meetings and telephone conferences. The actions and
discussions completed since the last extension request including the following:

- _._.. - . ..

13 Jun. 2002 - Held a conference call with the BCT to discuss comments on the Draft Final
Feasibility Study for OU-3 Site 16

23 Jul. 2002 - Held a conference call with the BCT to address any remaining issues
regarding the Final Feasibility Study for OU-3 Site 16

9 Sep. 2002 - Submitted the Final Phase II Focused Feasibility Study Report, OU-3 Site 16,
Crash Crew Training Pit No. 2

17 Sep. 2002 - Published the Proposed Plan for OU-3 Site 16, Crash Crew Training Pit No. 2
for review by the public

25 Sep. 2002 - Conducted public meeting to discussed the proposed remedy of natural
attenuation and institutional controls for OU-3 Site 16

As illustrated above, we continue to make progress on Site 16 and keep the BCT members
involved in the process through frequent meetings. The Navy anticipates working closely with
the BCT through the upcoming review of the Record of Decision.
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The requested extension is necessary to account for the time required to coordinate with
Navy Headquarters regarding the policy for addressing land use controls in records of decision.
This activity is acceptable cause for an extension per the FFA, Section 9. The specific language
in the FFA for acceptable causes for delay include:

(1) Section 9.2 (g): Any other event or series of events mutually agreed to by the
Parties as constituting good cause.

Provided for your use is a detailed schedule of remaining steps provided as enclosure (2).
Based on the information provided, an extension of approximately three weeks is required for
the submittal of the Draft ROD (16 December 2002 vice 25 November 2002). We feel that by
addressing issues pertaining to land use controls prior to submittal of the Draft ROD, we will
avoid any confusion in the review of the document. Thank you in advance for your support.
Please call me at (619) 532-0765 if you have any questions, or need additional information.

Sincerely,f--.. _'_

.... 'DEAN GOULD
Base Realignment and Closure
Environmental Coordinator
By direction of the Commander

Enclosures: 1. Appendix A FFA Schedule of Sugmittals
2. Extended Schedule for Site 16

_ Copy to: (w/encl) ___
Mr. John Broderick, RWQCB
Mr. John Scandura, California EPA
Ms. Triss Chesney, California EPA
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APPENDIX A
MCAS E1Toro Schedule

Current New Change in
OperableUnit (OU)-I: Site 18 Completion Dates Completion Dates Dates
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 9 NOv 93 No Change
DraftRemedialInvestigation 30Dec94 No Change
Draft InterimAction Feasibility Study 15 Oct 95 No Change
Draft Final Interim Action Feasibility Study 9 Aug 96 No Change
*AgencyApprovalof DraftFinal 11Oct 96 No Change
*Response to Regulatory Draft Final Comments 15 Jan 98 No Change
DraftProposedPlan 18Dec95 NoChange
*re-DraftProposedPlan 24 Nov98 NoChange
3rdDraftProposedPlan 31Mar00 NoChange

DraftFinalProposedPlan 11Aug00 NoChange
DraftRecordofDecision 09Jan02 NoChange

OU-2A: Site 24 (Vadose Zone)
Phase I Tech Memo 7 May 93 No Change
DraftPhaseII WorkPlan 20Mar95 NoChange
StartPhaseII FieldWork 20 Jul 95 NoChange
DraftRemedialInvestigation 20 Feb 96 NoChange
Draft Feasibility Study 9 Aug 96 No Change
Draft Proposed Plan 11 Mar 97 ' No Change
DraftRecordofDecision 1 Jul 97 NoChange
DraftFinalRecordofDecision 24 Sep97 No Change
Draft Remedial Design/Remedial Action Work Plan 6 Jan 98 No Change
Draft Final Remedial Design 11 Aug 98 No Change . _

- Draft Construction Quality Assurance Plan 11 Aug 98 No Change " -
Draft Construction Quality Conta'olPlan 11Aug 98 No Change
DraftContingencyPlan 11Aug98 NoChange
Draft Project Closeout Report 22 Apr 02 No Change

OU-2A: Site 24 (Groundwater)
PhaseITechMemo 7 May93 NoChange
Draft Phase II Work Plan 20 Mar 95 No Change
StartPhaseIIFieldWork 20 Jul 95 NoChange
Draft Remedial Investigation 20 Feb 96 No Change .

- Draft Feasibility Study 9 Aug 96 No Change
DraftFinalFeasibilityStudy 5Dec 97 NoChange
*Agency Approval of Draft Final 23 Mar 98 No Change
Draft Proposed Plan 24 Nov 98 No Change
2n_DraftProposedPlan 31Mar 00 NoChange
DraftFinalProposedPlan t 1Aug00 NoChange
DraftRecordofDecision 09 Jan02 NoChange

OU-2B: Sites 2 & 17
PhaseI TechMemo 7 May93 NoChange
DraftPhaseIIWorkPlan 20 Mar95 NoChange
Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Mar 96 No Change
Draft Final Remedial Investigation 6 Sep 96 No Change
Draft Feasibility Study 6 Sep 96 No Change
DraftFinalFeasibilityStudy 18Mar97 NoChange
DraftProposedPlan 18Sep97 NoChange

PageIof2 End.(1)
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APPENDIX A
MCAS E1 Toro Schedule

Current New Change in
OU-2B: Sites 2 & 17 (continued) Completion Dates Completion Dates Dates
Draft Final Proposed Plan 28 Jan 98 No Change
DraftRecordofDecision 4 Nov98 NoChange
Draft Final Record of Decision 17 Jtm 99 No Change

OU-2C: Sites 3 & 5
PhaseI TechMemo 7May93 NoChange
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
DraftRemedialInvestigation 20 Apr96 NoChange
Draft Final Remedial Investigation 8 Oct 96 No Change
DraftFeasibilityStudy 8Oct 96 NoChange
DraftFinalFeasibilityStudy 13Feb 97 NoChange
DraftProposedPlan 18Sep 97 NoChange
Draft Final Proposed Plan 28 Jan 98 No Change
Draft Record of Decision 15 Mar 99 No Change
Revised Draft Record of Decision 14 Nov 02 19 Aug 03 +9 Months**

OU-3: Sites 4, 6, 9, 10, 13, 15, 19, 20, 21 & 22 and OU-2A: Site 25
DraftRemedialInvestigation 20Nov96 No Change
Draft Feasibility Study 20 Mar 97 N/A
Draft Proposed Plan 15 Apr 97 No Change
Draft Record of Decision 21 Aug 97 No Change

OU-3: Sites 8, 11, & 12
Draft Remedial Investigation (included Site 16) 20 Nov 96 N O._C.hange.
DraftFeasibilityStudy(FS) " - i0 Jul 97 NoChange
Draft Final Feasibility Study 13 Jan 98 No Change
*Agency Approval of Draft Final 22 Jun 98 No Change
Draft Proposed Plan 28 Jul 98 No Change
Draft Final Proposed Plan 17 Mar 99 No Change
DraftRegordofDecision 7Jun99 NoChange

OU-3: Sites 7 & 14
Draft Remedial Investigation 7 Sep 99 No Change
Draft Feasibitlty-Study N/A -No Change -- -
DraftProposedPlan 9 Mar00 NoChange
DraftRecordofDecision 22Nov00 No Change

OU-3: Site 16
DraftRemedialInvestigation 20Nov 96 No Change
DraftFeasibilityStudy 18Feb00 NoChange
DraftProposedPlan 23May01 NoChange
Draft Record of Decision 25 Nov 02 16 Dec 02 + 3 weeks

OU-3: Site 1
DraftRemedialInvestigation 19Feb 03 No Change
Draft Feasibility Study 06 Dec 03 No Change
Draft Proposed Plan 18 Mar 04 No Change
Draft Record of Decision 25 Aug 04 No Change
This schedule reflects current/proposed FFA milestones.
* Not an enforceable FFA deliverable

**This extension request still pending with BCT

Page 2 of 2 Encl. (1)



PROPOSED SCHEDULE FOR FS/PP/ROD AT SITE 16

Activity Start Date Completion
Date

1. Issue Vadose Confirmation Sampling DQOs for Agency Review 11/28/01 12/i2/01
2. Incorporate Agency Comments 12/13/01 12/18/01
3. Meeting with Agencies to Finalize DQOs 12/19/01
4. Issue Final DQOs 01/16/02
5. Conduct Vadose Confirmation Sampling 01/31/02 01/31/02
6. Incorporate DFFS Comments/Prepare Final FS 02/01/02 07/02/02
7. SWDIV Review of Final FS (1 week) 07/03/02 07/10/01
8. Incorporate SWDIV Comments/Prepare Final FS 07/10/02 07/19/02
9. Issue Final FS to SWDIV/Agency ., 07/!,9/02
10. Prepare AR Index 06/18/01 08/23/01
11. Issue Draft PP to BCT 06/18/01
12. BCT-regulator review of Draft PP (60 days) 06/19/01 09/17/01
13. Work on FS 09/18/01 06/27/02
14. Inqorp. reg, Comments and new FS info/data 06/28/02 07/11/02
15. Issue pre-Draft Final PPto SWDIV 07/11/02
16. SWDIV Review of PP 07/12/02 07/18/02
17. Incorp. SWDIV comments (1 week) 07/19/02 07/25/02
18, Issue Draft Final PP to BCT 07/25/02
19. Regulator review of Draft Final PP (30 days) 07/26/02 08/26/02
20. Incorp, reg. Cmts (8 work days) 08/27/02 09/06/02
21, Issue Final PP for SWDIV app. 09/06/02
22. Receive Approval/Print Proposed Plan/Mail 09/09/02 09/16/02
23. Public Comment Period (minimum 30 days) I 09/17/02 10/17/02
24, Public Meeting (held mid-point Of comment, period) 09/25/02
25. Prepare Draft ROD .... 07/19/02 09/30/02
26. Issue to SWDIV for Over-the-Shoulder review 09/30/02
27. SWDIV Review (5 weeks) 09/30/02 11/04/02
28, Update AR index 04/30/01 11/04/02
29. Revise Draft ROD per SWDIV cmts (3 weeks) 11/05/02 11/25/02
30. Issue Draft ROD to BCT 12/16/02
31. Prepare Responsiveness Summary (2 weeks) 10/28/02 11/13/02
32. Issue RS to SWDIV for over-the-shoulder rvw 11/13/02
33, SWDIV review of RS (4 weeks) 11/13/02 12/09/02
34, Revise RS per SWDIV comments (1 week) -_._ 12/09/02 12/16/02
35. Issue Draft RS......-- 12/16/-02-
36. Agency Review of Draft ROD and RS (8 weeks) 12/17/02 02/20/03
37. Incorporate agency cmts on ROD/RS (4 weeks) 02/21/03 03/21/03
38. Issue Draft Final ROD to SWDIV for review 03/2t/03
39. SWDIV review (2 weeks) 03/24/03 04/04/03
40. Incorporate SWDIV comments (2 weeks) 04/07/03 04/18/03
41. Issue Draft Final ROD to regulatory agencies 04/18/03
42. Provide Post ROD support 04/18/03 05/19/03
43. Assume ROD signed 05/19/03
44. Prepare and issue public notice (2 weeks after ROD signed) 05/19/03 05/30/03

11/21/2002, 3.'29 PMI I c:ldocurne_#s and settingsllilleynjllocal settingsltemporary internet files_oIk6_schedule 11-22-02,doc

encl, (2)
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November 22, 2002

Mr. John Scandura, DTSC
California Environmental Protection Agency
Department of Toxic Substances Control, Region 4
Chief Office of Military Facilities
Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630

Dear Mr. Scandura:

Subject: FEDERAL FACILITIES AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-3
(SITE 16), MARINE CORPS AIR STATION (MCAS) EL TORO

This letter is written to request an extension to the MCAS El Toro Federal Facilities
Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit (OU) -3, Site
16, (Crash Crew Pit No. 2), requires a revised milestone deliverable date for the Draft Record of
Decision based on resolving Navy policy regarding implementation of land use controls.
Environmental Protection Agency (EPA) and Department of Defense (DoD) Headquarters level
personnel have conducted discussions on issues relating to oversight and enforcement of land
use controls overthe past year: Discussions are currently being held with Navy headquarters to
ensure that the land use control language presented in the OU-3 Record of Decision is
consistent with current Navy policy. Enclosure (1) presents our FFA schedule with the revised
primary milestones included. This request will extend the deliverable date for the Draft Record
of Decision by three weeks, and is made pursuant to Section 9.2 (g) of the FFA.

From the time of the last schedule extension request (5 June 2002), significant progress has
been made in the CERCLA process for Site 16. The actions that have been conducted have
been presented to the BCT at several meetings and telephone conferences. The actions and
discussions completed since the last extension request including the following:

13 Jun. 2002 - Held a conference call with the BCT to discuss comments on the Draft Final
Feasibility Study for OU-3 Site 16

23 Jul. 2002 - Held a conference call with the BCT to address any remaining issues
regarding the Final Feasibility Study for OU-3 Site 16

9 Sep. 2002 - Submitted the Final Phase I1 Focused Feasibility Study Report, OU-3 Site 16,
Crash Crew Training Pit No. 2

17 Sep. 2002 - Published the Proposed Plan for OU-3 Site 16, Crash Crew Training Pit No. 2
for review by the public

25 Sep. 2002 - Conducted public meeting to discussed the proposed remedy of natural
attenuation and institutional controls for OU-3 Site 16

As illustrated above, we continue to make progress on Site 16 and keep the BCT members
involved in the process through frequent meetings. The Navy anticipates working closely with
the BCT through the upcoming review of the Record of Decision.
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The requested extension is necessary to account for the time required to coordinate with
Navy Headquarters regarding the policy for addressing land use controls in records of decision.
This activity is acceptable cause for an extension per the FFA, Section 9. The specific language
in the FFA for acceptable causes for delay include:

(4) Section 9.2 (g): Any other event or series of events mutually agreed to by the
Parties as constituting good cause.

Provided for your use is a detailed schedule of remaining steps provided as enclosure (2).
Based on the information provided, an extension of approximately three weeks is required for
the submittal of the Draft ROD (16 December 2002 vice 25 November 2002). We feel that by
addressing issues pertaining to land use controls prior to submittal of the Draft ROD, we will
avoid any confusion in the review of the document. Thank you in advance for your support.
Please call me at (619)532-0765 if you have any questions, or need additional information.

,..._._Sincerely, ,_ r, __

DEANGOULD - - - -
Base Realignment and Closure
Environmental Coordinator
By direction of the Commander

Enclosures: 1. Appendix A FFA Schedule of Submittals - -
2. Extended Schedule for Site 16

Copy to: (w/encl) --
Ms. Triss Chesney, California EPA .....
Mr. John Broderick, RWQCB
Ms. Moutoux, U.S. EPA
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APPENDIX A
MCAS E1 Toro Schedule

Current New Change in

Operable Unit (OU)-I: Site 18 Completion Dates Completion Dates Da..t,es,
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 9 NOV93 No Change

DraftRemedialInvestigation 30 Dec94 No Change
Draft Interim Action Feasibility Study 15 Oct 95 No Change
Draft Final Interim Action Feasibility Study 9 Aug 96 No Change

*Agency Approval of Draft Final 11 Oct 96 No Change
*Response to Regulatory Draft Final Comments 15 Jan 98 No Change
Draft Proposed Plan 18 Dec 95 No Change

•*re-Draft Proposed Plan 24 Nov 98 No Change
3r_Draft Proposed Plan 31 Mar 00 No Change

Draft Final Proposed Plan 11 Aug 00 No Change
DraftRecordofDecision 09Jan02 NoChange

OU-2A: Site 24 (Vadose Zone)
PhaseI TechMemo 7 May93 NoChange
DraftPhaseIIWorkPlan 20 Mar95 NoChange
StartPhaseIIFieldWork 20 Jul 95 NoChange
Draft Remedial Investigation 20 Feb 96 No Change
Draft Feasibility Study 9 Aug 96 No Change
Draft Proposed Plan 11 Mar 97 No Change
Draft Record of Decision 1 Jul 97 No Change
Draft Final Record of Decision 24 Sep 97 No Change

Draft Remedial Design/Remedial Action Work Plan 6 Jan 98 No Change
Draft Final Remedial Design 11 Aug 98 No Change -

- Draft Consmaction Quality Assurance Plan. - 11 Aug 98 .... No Change -
Draft Construction Quality Control Plan 11 Aug 98 No Change
Draft Contingency Plan 11 Aug 98 No Change
Draft Project Closeout Report 22 Apt 02 No Change

OU-2A:Site24(Groundwater'
Phase I Tech Memo 7 May 93 No Change
DraftPhaseIIWorkPlan 20 Mar95 NoChange
Start Phase II Field Work 20 Jul 95 No Change

Draft Remedial Investigation 20 Feb 96 No Change
Draft-Feasibility Study 9 Aug 96 No Change
Draft Final Feasibility Study 5 Dec 97 No Change

*Agency Approval of Draft Final 23 Mar 98 No Change
Draft Proposed Plan 24 Nov 98 No Change
2ndDraft Proposed Plan 31 Mar 00 No Change
Draft Final Proposed Plan 11 Aug 00 No Change
Draft Record of Decision 09 Jan 02 No Change

OU-2B: Sites 2 & 17
PhaseITechMemo 7May93 NoChange
Draft Phase II Work Plan 20 Mar 95 No Change
StartPhaseIIFieldWork 20Jul 95 NoChange
Draft Remedial Investigation 20 Mar 96 No Change
DraftFinalRemedialInvestigation 6 Sep 96 No Change
Draft Feasibility Study 6 Sep 96 No Change
DraftFinalFeasibilityStudy 18Mar97 NoChange
Draft Proposed Plan 18 Sep 97 No Change

Page1of2 Encl.(1)
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APPENDIX A
MCAS E1 Toro Schedule

Current New Change in
OU-2B: Sites 2 & 17 (continued), Completion Dates Completion Dates Dates
Draft Final Proposed Plan 28 Jan 98 No Change
DraftRecordofDecision 4Nov98 NoChange
Draft Final Record of Decision 17 Jun 99 No Change

OU-2C: Sites 3 & 5
PhaseI TechMemo 7May93 NoChange
Draft Phase II Work Plan 20 Mar 95 No Change
StartPhaseIIFieldWork 20Jul 95 NoChange
DraftRemedialInvestigation 20Apr 96 NoChange
DraftFinalRemedialInvestigation 8 Oct 96 No Change
DraftFeasibilityStudy 8Oct 96 NoChange.
DraftFinalFeasibilityStudy 13Feb 97 NoChange
DraftProposedPlan 18Sep97 NoChange
DraftFinalProposedPlan 28Jan 98 NoChange
Draft Record of Decision 15 Mar 99 No Change
Revised Draft Record of Decision 14 Nov 02 19 Aug 03 +9 Months**

OU-3" Sites 4, 6, 9, 10, 13, 15, 19, 20, 21 & 22 and OU-2A: Site 25
DraftRemedialInvestigation 20Nov96 No Change
Draft Feasibility Study 20 Mar 97 N/A
Draft Proposed Plan 15 Apr 97 No Change
DraftRecordofDecision 21 Aug97 No Change

OU-3: Sites 8, I1, & 12
•Draft Remedial Investigation (included Site 16) . _ 20 Nov 96 No..Change.

-. DraftFeasibilityStudy(FS) 10 Jul 97 NoChange
Draft Final Feasibility Study 13 Jan 98 No Change
• Agency Approval of Draft Final 22 Jtm 98 ,No Change
DraftProposedPlan 28Jul 98 NoChange
Draft Final Proposed Plan _ 17 Mar 99 No Change
Draft Record of Decision 7 Jun 99 No Change

OU-3: Sites 7 & 14
Draft Remedial Investigation _--_. 7 Sep 99 No Change
Draft Feasibility Study N/A No Change
DraftProposedPlan 9Mar00 NoChange
Draft Record of Decision 22 Nov 00 No Change

OU-3: Site 16
DraftRemedialInvestigation 20 Nov96 No Change
DraftFeasibilityStudy 18Feb00 NoChange
DraftProposedPlan 23May01 NoChange
Draft Record of Decision 25 Nov 02 16 Dec 02 + 3 weeks

OU-3: Site 1
Draft Remedial Investigation 19 Feb 03 No Change
DraftFeasibilityStudy 06Dec03 NoChange
Draft Proposed Plan 18 Mar 04 No Change
Draft Record of Decision 25 Aug 04 No Change
This schedule reflects current/proposed FFA milestones.
• Not an mfforceable FFA deliverable

• *This extension request still pending with B CT

Page2of2 Encl.(1)



PROPOSED SCHEDULE FOR FS/PP/ROD AT SITE 16

Activity Start Date Completion
Date

1. Issue Vadose Confirmation Saml_ling DQOs for Agency Re'view.... 11/28/01 12/12/01
2, Incorporate Agency Comments 12/13/01 12/18/01
3. Meeting with Agencies to Finalize DQOs 12/19/01
4. Issue Final DQOs 01/16/02
5. Conduct Vadose Confirmation Sampling 01/31/02 01/31/02
6, Incorporate DFFS Comments/Prepare Final FS 02/01/02 07/02/02
7. SWDIV Review of Final FS (1 week) 07/03/02 07/10/01
8. Incorporate SWD!V Comments/Prepare Final FS 07/10/02 07/19/02
9, Issue Final FS to SWDIV/Agency ...... 07/19/0,2
10, Prepare AR Index 06/18/01 08/23/01
11. Issue Draft PP to BCT 06/18/01
12. BCT-regulator review of Draft PP (60 days) 06/19/01 09/17/01
13, Work on FS 09/18/01 06/27/02
14. Inqprp. reg. Comments and new FS info/data 06/28/02 07/11/02
15. Issue pre-Draft Final PP to SWDIV 07/11/02
16. SWDIV Review of PP 07/12/02 07/18/02
17. Incorp. SWDIV comments (1 week) 07/19/02 07/25/02
18, Issue Draft Final PPto BCT 07/25/02
19. Regulator review of Draft Final PP (30 days) 07/26/02 08/26/02
20. Incorp. reg, Cmts (8 work days) 08/27/02 09/06/02
21, Issue Final PP for SWDIV app, 09/06/02
22. Receive Approval/Print Propose d Plan/Mail 09/09/02 09/16/02
23. Public Comment Period (minimum 30 days) 09/17/02 10/17/02
24, Public Meeting (held mid-point of comment peri,9d) .. 09/25/02
25, Prepare Draft ROD _'" -- 0-7/19/02 .09/50/02
26. Issue to SW-D]_Vfor Over-the-Shoulder review " - 09/30/02
27. SWDtV Review (5 weeks) 09/30/02 11/04/02
28. Update AR index 04/30/01 11/04/02
29. Revise Draft ROD per SWDIV cmts (3 weeks) 11/05/02 11/25/02
30. Issue Draft ROD to BCT - 12/16/02
31, Prepare Responsiveness Summary (2 weeks) 10/28/02 11/13/02
32, Issue RS to SWDIV for over-the-shoulder rvw 11/13/02
33. SWDIV review of RS (4 weeks) 11/13/02 12/09/02
34. Revise RS per SWDIV comments (1 week) 12/09/02 12/16/02
35. Issue Draft RS -"-- -12/16/02-
36. Agency Review of Draft ROD and R5 (8 weeks) 12/17/02 02/20/03
37. Incorporate agency cmts on ROD/RS (4 weeks) 02/21/03 03/21/03
38, Issue Draft Final ROD to SWDIV for review 03/21/03
39. SWDIV review (2 weeks) 03/24/03 04/04/03
40. Incorporate SWDIV comments (2 weeks) 04/07/03 04/18/03
41. Issue Draft Final ROD to regulatory agencies 04/18/03
42. Provide Post ROD support 04/18/03 05/19/03
43. Assume ROD signed 05/19/03
44, Prepare and issue public notice (2 weeks after ROD signed) 05/19/03 05/30/03

11/21/2002, 3.'29 PM) l c:_documents and settingslliIleynjllocal settingsltemporaly internet.fileslolk6Ischedule 11-22-02.doc

enel. (2)
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